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ESTIMATE RUN 06/09/2005

ESTIMATE SUMMARY 08:22:39
CONTID: C14974 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14974-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 62.0 DAYS TIME ALLOW: 6/1/200¢ FIXED COMPLETION DAT
SH 82 & Willits Lane N--Signal PERCENT TIME: 98.41 ORIG TIME ALLOW: 6/1/200f FIXED COMPLETION DAT
PROJECT NO: NH 0821-073
SH 82 & Willits Lane N--Signal
NAME OF ROAD: 082A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 06/01/2005 DATE TIME STARTED 03/31/2005
12150 E. 112TH AVE. DATE LET 02/17/2005 DATE WORK BEGAN  04/11/2005
DATE AWARDED 02/25/2005 DATE TIME STOPPED 05/31/2005
DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED 05/31/2005
HENDERSON CO 80640 303-286-8000 DATE NOTICE TO PROCEED 03/31/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 158,624.90 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 129,752.50 NON-PARTICIPATING 158,624.90 97,242.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 158,624.90 97,242.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 158,624.90 97,242.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,946.29 -360.01
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 156,678.61 96,881.99
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 156,678.61 96,881.99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 96,881.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00700
0010 202-00810
0015 203-01597
0020 211-03005
0025 503-00018
0030 503-00036
0035 613-01200
0040 613-01300
0045 613-20100
0050 613-40010
0055 613-75250

Cl14974
14974-BID
NH 0821-073
ITEM
DESCRIPTION

REMOVAL OF LIGHT STANDARD

REMOVAL OF GROUND SIGN

*POTHOLING

DEWATERING

DRILLED CAISSON

(18 INCH)

*DRILLED CAISSON

(36 INCH)

*2 INCH ELECTRICAL CONDUIT (PLASTIC) CO 2

*3 INCH ELECTRICAL CONDUIT (PLASTIC) CO 2

LIGHT STANDARD (INSTALL ONLY) (INSTALL ONLY)

LIGHT STANDARD FOUNDATION

LUMINAIRE METAL HALIDE (250 WATT)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002
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PCN: 14974-BID ESTIMATE RUN 06/09/2005
PROJECT : NH 0821-073 ESTIMATE NO: 0002 08:22:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 614-00011 SIGN PANEL (CLASS I) 30.000 0.000
SF 30.000 693.00
23.10000 30.000 693.00
0065 614-00026 SIGN PANEL (CLASS I) (INSTALL ONLY) (INSTALL ONLY) 3.000 0.000
EACH 3.000 234.00
78.00000 3.000 234.00
0070 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 10.000 0.000
EACH 10.000 8,300.00
830.00000 10.000 8,300.00
0075 614-72860 PEDESTRIAN PUSH BUTTON 6.000 0.000
EACH 6.000 822.00
137.00000 6.000 822.00
0080 614-72871 LOOP DETECTOR WIRE (PREFAB) SPECIAL 553.500 0.000
LF 553.500 2,767.50
5.00000 553.500 2,767.50
0085 614-75866 FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) (INSTALL 3.000 0.000
ONLY)
EACH 3.000 672.00
224.00000 3.000 672.00
0090 614-81011 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 3.000 0.000
ONLY) (1 MAST ARM) (INSTALL ONLY)
EACH 3.000 5,091.00
1,697.00000 3.000 5,091.00
0095 614-84000 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 1.000 1,684.00
1,684.00000 1.000 1,684.00
0100 614-86245 CONTROLLER (TYPE 170E) 1.000 0.000
EACH 1.000 18,970.00
18,970.00000 1.000 18,970.00
0105 626-00000 *MOBILIZATION 1.000 0.000
L S 1.000 3,582.00
3,582.00000 1.000 3,582.00
0110 627-00001 *PAVEMENT MARKING PAINT 2.000 0.000
GAL 2.000 512.00
256.00000 2.000 512.00
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PCN: 14974-BID ESTIMATE RUN 06/09/2005
PROJECT: NH 0821-073 ESTIMATE NO: 0002 08:22:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 161.000 0.000
(WORD-SYMBOL)
SF 161.000 2,431.10
15.10000 161.000 2,431.10
0120 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 172.000 0.000
LINE)
SF 172.000 2,081.20
12.10000 172.000 2,081.20
0125 630-00000 *FLAGGING 196.000 65.500
HOUR 130.500 2,975.40
22.80000 196.000 4,468.80
0130 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 1.000
DAY 11.000 393.80
35.80000 12.000 429.60
0135 630-00012 *TRAFFIC CONTROL MANAGEMENT 31.000 8.000
DAY 23.000 10,396.00
452.00000 31.000 14,012.00
0140 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 3.000
EACH 0.000 0.00
29.70000 3.000 89.10
0145 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 32.000
EACH 4.000 108.00
27.00000 36.000 972.00
0150 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
30.70000 8.000 245.60
0155 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
250.00000 2.000 500.00
0160 630-80360 *DRUM CHANNELIZING DEVICE 50.000 25.000
EACH 25.000 585.00
23.40000 50.000 1,170.00
0165 630-80380 *TRAFFIC CONE 120.000 100.000
EACH 20.000 480.00

24.00000 120.000 2,880.00
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PCN: 14974-BID ESTIMATE RUN 06/09/2005
PROJECT: NH 0821-073 ESTIMATE NO: 0002 08:22:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0180 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0185 700-70035 F/A UTILITIES 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0190 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0200 613-00001 DIRECTIONAL BORING CONDUIT CO 2 - BORE CONDUIT - IN 801.000 0.000
LIEU OF TRENCHED CONDUIT
LF 801.000 18,423.00
23.00000 801.000 18,423.00
0205 614-72878 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000
CO 2 LOOP AMPLIFIER
EACH 4.000 4,220.00
1,055.00000 4.000 4,220.00
CAT 0200 CURRENT AMT $ 158,624.90 $ 97,242.00 % 158,624.90

PROJECT TOTAL CURRENT AMT § 158,624.90 $ 97,242.00 $ 158,624.90



